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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352
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Mr. Steve M. Alexander
Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. 4th Avenue
Kennewick, Washington 99336

Dear Mr. Alexander:

zz

TRANSMITTAL OF DOE/RL-95-110, N-SPRINGS EXPEDITED RESPONSE ACTION PERFORMANCE
EVALUATION REPORT, REV. 0

Reference: (1) Ecology letter to Mr. P. M. Pak from Mr. P. R. Staats "Re:
N-Springs Expedited Response Action Performance Evaluation
Report (DOE/RL-95-110, Draft A)," dated April 15, 1996.

(2)	 DOE letter to Mr. S. M. Alexander from Mr. D. E. Olson
"Transmittal of Responses to Ecology Comments on the
N-Springs Expedited Response Action Performance Evaluation
Report," dated June 24, 1996.

Enclosed is a copy of DOE/RL-95-110, N-Springs Expedited Response Action
Performance Evaluation Report, Rev. 0. This revision incorporates the
U.S. Department of Energy, Richland Operations Office (RL) responses
(Reference 2) to comments (Reference 1) received from the State of Washington
Department of Ecology (Ecology).. Comments were resolved with Mr. P. R. Staats
of your staff in a meeting on May 16, 1996, and subsequent discussions. A
copy of this report will be placed in the Administrative Record.

Based on the recommendations made in the report regarding the expedited
response action at N-Springs, RL is preparing a draft of an Explanation of
Significant Difference (ESD) for the N-Springs Action Memorandum for Ecology's
review. The ESD will address the upgrades proposed for the pump-and-treat and
the steel sheet pile barrier which RL recommended not be installed at this
time. This is a direct result of the performance evaluation of the pump-and-
treat which indicates that the system is significantly reducing the flux of
90
 Sr to the Columbia River by means of hydraulic control without a physical

barrier in place. Per the Hanford Federal Facility Agreement and Consent
Order Change Control Form, M-15-94-04, dated May 1, 1995, Milestone M-16-126
was to be reevaluated with the submittal of DOE-RL-95-110. Milestone M-16-12B
reads "Complete construction/installation of sheet pile wall, monitoring wells
at the termini and matched (center of wall) sample capable piezometers,
pursuant to Ecology (N Springs ERA) Action Memorandum dated September 23,
1994".
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In anticipation of the pending ESD for the
decided to modify the system to pump wells
105-A as backup) at a combined rate of 227
recommends that the N-Springs pump-and-tre
until a final remedy can be selected based
Measures Study to be submitted in November

0

N-Springs Action Memorandum RL has
N-75-A, N-103-A, and N-106-A (N-
L/min (60 gpm). In addition, RL
it system should continue to operate
on the 100-NR-1/100-NR-2 Corrective
1996.

If you have any questions, please call me on 376-7326.

Sincerely,

0J ^. o^"
David E. Olson, Project Manager
N Area Remedial ActionsNAP:DEO

Enclosure

cc w/encl:
S. M. Balone, EM-442
P. S. Innis, EPA
R. L. Person, EM-442
P. R. Staats, Ecology
R. W: Scheck, MACTEC

cc w/o encl:
M. J. Lauterbach, BHI
E. R. Shorey, CHI
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